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STATEMENT OF WORK
for the
GREEN RIVER DISPOSAL LANDFILL SUPERFUND SITE
REMEDIAL ACTION

OPERABLE UNIT TWO

I. INTRODUCTION

This Statement of Work (SOW-2) outlines the Remedial Action work for Operable Unit
Two to be performed by the Settling Performing Parties at the Green River Disposal Landfill
Superfund Site, in Daviess County, Kentucky (the Site). The work outlined herein is
intended to fully implement the remedy as described in the Operable Unit 2 (OU-2) Record
of Decision (ROD-2) for the Site, dated August 23, 2000. The requirements of this SOW-2
will be further detailed in work plans and other documents to be submitted by the Settling
Performing Parties for approval as set forth in this SOW-2. It is not the intent of this
document to provide task specific guidance.

Settling Performing Parties are responsible for performing the work required by the selected
remedy for OU-2. EPA expects the Settling Performing Parties to propose an outline for
implementation of the proprietary institutional control required by ROD-2. EPA will
require the Settling Performing Parties to submit a work plan for groundwater monitoring
to be conducted under the routine operation and maintenance for the landfill. EPA will
conduct oversight of the Settling Performing Parties' activities throughout the performance
of this work, and the Settling Performing Parties shall assist EPA in conducting any necessary
community relations activities. A summary of the major deliverables that Settling
Performing Parties shall submit for the work is described in this SOW-2.

II. OBJECTIVES OF THE REMEDY
The general objectives of the Landfill (OU-1) remedy are:

1. Prevent or mitigate the continued release of hazardous substances, pollutants and
contaminants at the Site to surface water, and sediments;

2. Eliminate or reduce the risks to human health associated with direct contact with
hazardous substances, pollutants or contaminants within the Site;

3. Eliminate or reduce the risks to human health from inhalation of hazardous
substances, pollutants or contaminants from the Site;
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4. Eliminate or minimize the threat posed to human health and the environment from
potential migration of hazardous substances to the groundwater, surface and
subsurface soils.

The general objectives of the Groundwater (OU-2) remedy are:
1. Prevent/eliminate direct human exposure to groundwater

2. Prevent/eliminate activities that are detrimental to the integrity of the landfill cover
system, and therefore, further protect groundwater from a potential future landfill
release.

III. SUMMARY OF THE REMEDY
A." Components

The remedy for Operable Unit Two outlined in the ROD-2, includes the following
components:

1. A property easement or covenant shall be established to provide for the following:
*  Prohibit construction of any on-site water supply wells and/ or irrigation wells;

*  Prohibit construction of any type on the landfill cap or within 50 feet of the
cap. To ensure that the integrity of the cover system will remain intact and
continue to protect groundwater from a release of leachate, these restrictions
will also include prohibition of any activities on the landfill cap that may
damage, alter in any fashion (such as planting ornamental landscaping) or
otherwise be detrimental to the landfill cover system.

2. On-site groundwater shall be monitored as part of routine operation and
maintenance of the landfill to determine the performance of the landfill cover and
leachate collection system (OU-1). The data will be used to detect changes in the
condition of the groundwater that may indicate a problem with the landfill cover
system. A Groundwater Monitoring Plan shall be submitted for EPA review and
approval.
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B. Performance Standards

Settling Performing Parties shall meet the requirements outlined in the Consent Decree
and ROD-2 for establishment of a property easement or other appropriate institutional
control running with the land. The easement or other appropriate institutional control
shall provide the grantee the right to enforce the land and water use restrictions
consistent with the easement or other appropriate institutional control. The Settling
Performing Parties shall also attach a notice to the property deed explaining the Site’s
history, the current Site condition (as of the date of the notice) and the prohibitions on
construction and groundwater use.

Setth’ng Performing Parties shall initiate implementation of the approved Groundwater
Monitoring Plan for OU-2.

Successful completion of these actions shall constitute full compliance with the
performance standards for the Operable Unit 2 remedy.

IV. PLANNING AND DELIVERABLES
Remedial Design/Remedial Action

The specific scope of this work shall be performed by the Settling Performing Parties in
accordance with the requirements of the Consent Decree. Settling Performing Parties
shall submit to EPA and the State a2 Remedial Design/Remedial Action Work Plan for
OU-2 which shall consist of: 1) an Institutional Control Plan for implementing the
required institutional controls; 2) a Groundwater Monitoring Plan; and schedules for
implementing both Plans.

A. The Institutional Control Plan shall include the following:

* adescription of the institutional controls to be implemented and their objectives;

* an overview of the ownership status of the property and status of Green River
Disposal Inc.;

* an outline of the strategy proposed to accomplish the task of implementing the
institutional controls;

* adiscussion of the likely barriers to implementation of the Institutional Control
Plan that may be encountered;

* adescription of a contingency plan that may be 1mplemented if the primary
conceptual plan fails;

* aschedule for completing the work; and
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a draft easement or other appropriate institutional control for review and approval
by EPA and the State.

The OU-2 Institutional Control Plan shall be submitted to EPA no later than sixty (60)
days following the effective date of the Consent Decree.

B. A Groundwater Monitoring Plan shall be submitted to EPA for review and approval,
containing the following elements: ‘

identification of the constituents to be analyzed which shall include the four
contaminants of concern (COCs) identified in the ROD-2 and other compounds

or elements determined to be necessary to monitor the performance of the landfill
cover system;

the groundwater monitoring locations;

a sampling frequency to provide sufficient data for establishing groundwater
trends that may be used to show any potential problems with the integrity'and
effectiveness of the landfill cover system;

monitoring plan for the leachate to develop trends on contaminants released from
the landfill and for comparison to groundwater trends. Leachate must be analyzed
for the groundwater COCs and for constituents characteristic of the landfill
contents. Data related to the performance of the leachate collection system shall
also be obtained and evaluated on an annual basis; and

a schedule for completing the work.

The Groundwater Monitoring Plan shall be submitted to EPA no later than one hundred
and twenty days (120) following the effective date of the Consent Decree.

Certification of Completion of the Remedial Action for OU-2

Ninety days (90) after successful completion of all of the tasks outlined in the approved
Remedial Design/Remedial Action Work Plan, the Settling Performing Parties shall submit
to EPA and the State a Remedial Action Report (RAR). The RAR shall outline all of the
activities conducted under the Consent Decree and provide documentation that an easement -
or other appropriate institutional control, in accordance with the OU-2 Record of Decision
and Consent Decree, has been recorded for the Site.
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The RAR shall contain (but not be limited to) the following elements:

* achronological account of the actions undertaken pursuant to the OU-2 Record of
Decision and Consent Decree;

* identification of the property owner(s) and description of the property boundaries

* description of the site boundary;

*  an organizational chart identifying companies and/or individuals responsible for
operating and maintaining the site;

*  description of the future relationship between the Settling Performing Parties, the
on-site operation and maintenance contractor; and the owner of the property(ies);

* adiscussion concerning site access, including how it will be controlled and who will
control it;

* acopy of the easement or covenant recorded for the property, and all other
informational, governmental, or proprietary institutional controls issued for the site.

The RAR shall contain a statement by a responsible corporate official of a Settling
Performing Party and the Settling Performing Parties’ Project Coordinator that the
Remedial Action for OU-2 has been completed in full satisfaction of the requirements of the
Consent Decree. EPA acceptance and approval of the Remedial Action Report will establish
and certify completion of the Remedial Action for OU-2 in accordance with the Consent
Decree.

V.. SUMMARY OF THE MAJOR DELIVERABLES

Settling Performing Parties shall provide EPA and the State two (2) copies each of each
deliverable as required by the Consent Decree unless otherwise directed by the EPA
Remedial Project Manager

Remedial Design/ Remedial Action Work Plan: Draft and final copy of the Remedial
Design/Remedial Action Work Plan, including an Institutional Control Plan with
draft easement and Groundwater Monitoring Plan;

Remedial Action Report: Draft and final copy

VI. REFERENCES

The following list, although not comprehensive, comprises many of the regulations and
guidance documents that apply to the RD/RA process. Settling Performing Parties shall
review these guidance and use the information provided therein in preparing all deliverables

required by. this SOW-2.
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“Institutional Controls: A Site Managers’ Guide to Identifying, E\faluating and
Selecting Institutional Controls at Superfund and RCRA Corrective Action
Cleanups,” U.S. EPA Office of Solid Waste and Emergency Response, September
2000, OSWER 9355.0-74FS-P (EPA 540-F-00-005).

"National Oil and Hazardous Substances Pollution Contingency Plan, Final Rule",
Federal Register 40 CFR Part 300, March 8, 1990.

"Superfund Remedial Design and Remedial Action Guidance," U.S. EPA, Office
of Emergency and Remedial Response, June 1986, OSWER Directive No.
9355.0-4A. ' ‘

"A Compendium of Superfund Field Operations Methods," Two Volumes, U.S.
EPA, Office of Emergency and Remedial Response, EPA/540/P-87/001a,
August 1987, OSWER Directive No. 9355.0-14.

"Data Quality Objectives for Remedial Response Activities," U.S. EPA, Office of
Emergency and Remedial Response and Office of Waste Programs Enforcement,
EPA/540/G-87/003, March 1987, OSWER Directive No. 9335.0-7B.

"Guidelines and Specifications for Preparing Quality Assurance Project Plans,"
U.S. EPA, Office of Research and Development, Cincinnati, OH,
QAMS-004/80, December 29, 1980.

"Interim Guidelines and Specifications for Preparing Quality Assurance Project
Plans," U.S. EPA, Office of Emergency and Remedial Response, QAMS-005/80,
December 1980.

"Users Guide to the EPA Contract Laboratory Program,"” U.S. EPA, Sample
Management Office, August 1982.

"Environmental Compliance Branch Standard Operating Procedures and Quality
Assurance Manual," U.S. EPA Region 4, Environmental Services Division,
February 1, 1991, (revised periodically).

"USEPA Contract Laboratory Program Statement of Work for Organics
Analysis," U.S. EPA, Office of Emergency and Remedial Response, February
1988. : o S

"USEPA Contract Laboratory Program Statement of Work for Inorganics
Analysis," U.S. EPA, Office of Emergency and Remedial Response, July 1988.
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12.

13.

14.

15.

16.

17.

"CERCLA Compliance with Other Laws Manual," Two Volumes, U.S. EPA,
Office of Emergency and Remedial Response, August 1988 (Draft), OSWER
Directive No. 9234.1-01 and -02.

"Guidance on Remedial Actions for Contaminated Ground Water at Superfund
Sites," U.S. EPA, Office of Emergency and Remedial Response, (Draft), OSWER
Directive No. 9283.1-2.

"Health and Safety Requirements of Employees Employed in Field Activities,"
U.S. EPA, Office of Emergency and Remedial Response, July 12, 1981, EPA
Order No. 1440.2.

"Standard Operating Safety Guides,"” U.S. EPA, Office of Emergency and
Remedial Response, November 1984.

"Standards for General Industry," 29 CFR Part 1910, Occupational Health and
Safety Administration.

"Occupational Safety and Health Guidance Manual for Hazardous Waste Site
Activities," National Institute of Occupational Safety and Health/Occupational
Health and Safety Administration/ United States Coast Guard/ Environmental
Protection Agency, October 1985.




